SECTION 7: PUBLIC WORKS CAPITAL PROJECTS UPDATE
1st Quarter FY 2011-12

Project Milestone Phase Completion Percentage for 10/11 FY

Total Funding | Total Amount | % Budget | Project Budgeted Funding Source Estimated
Appropriated of Funding | Expended through: Project
Expended Design, Milestone Phase
Construction, Completed at
or Other 06/30/12
WBS No. Project Title/Description
PRELIMINARY ENGINEERING
300430 |Air Park Drive Br @ Oceano Beach Lagoon 50,777 413 1%|  Partial Pre Eng Fed Aid| Partial Pre Eng
300434 |Huasna River Bridge Replacement 25,000 0 0%| Partial Pre Eng Fed Aid| Partial Pre Eng
300439 El Camino Real @ Santa Margarita Creek Br 6,535 786 12%|  Partial Pre Eng Road Fund| Partial Pre Eng
300461 |Flood Cntrl Zn 3 Access Rd to Domestic Tank 125,000 0 0% Construction Outside Agencies Pre Eng
300465 |Oceano Drainage 248,995 0 0% Design CDBG Pre Eng
552R235689 |Flood Cntrl Zn 3 33" Pigging Project 30,000 107 0%|  Preliminary Eng Outside Agencies Pre Eng
PERMITTING
Prop 1B, Fed HRRR,
300386 |Templeton Rd Safety Imp SR 41 to S El Pomar 826,782 12,213 1%|  Env Document Road Fund|  Partial Permit
DESIGN
Fed Aid, St STIP, APCD, Bike
300136 | Price Canyon Road Widening 445,895 1,897 0% Design Lane Cont., Road Fund|  Partial Design
300150 |Main Street Hwy 101 PSR/PDS 502,057 3,964 1%|  Env Document Templeton RIF|  Partial Design
300372  |Halcyon/Rt 1 Realignement Phase 1 400,000 1,410 0%|  Preliminary Eng Nipomo 2RIF|  Partial Design
300382 |River Grove Drive Bridge 635,480 25,895 4% Partial Design Fed HBP, Road Fund|  Partial Design
300383 |Co. Serv. Area 10-A Waterline Improvements 0 6,133 0% N/A CSA 10A Water Sales| ~ Partial Design
300385 |Branch Mill Road Bridge 713,861 20,215 3% Permitting Fed HBP, Road Fund|  Partial Design
300387 |Geneseo Road Low Water Crossing 919,866 7,107 1%| Partial Right of Way Fed HBP, Road Fund|  Partial Design
300397 |La Panza Road Widening 1,372,773 67,778 5%|  Env Document Prop 1B, Road Fund Design
300404 |16th St Ped RR Xing San Miguel 225,805 3,938 2% Construction USHA, Fed Aid|  Partial Design
300432 |Cypress Mountain Rd Br @ Klau Creek 266,389 19,812 7% Design Fed Aid|  Partial Design
300437  |Vineyard Drive Bike Lanes 633,000 13,035 2% Construction State Aid|  Partial Design
300458  |Naci Water Proj Control Pwr Transmformr for A-SG-1 19,646 0 0% Construction Nacimiento Water Sales Design
535R 155712 |Booster Office Remodel/Repair 54,802 0 0% Construction Outside Agency|  Partial Design
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Project Milestone Phase Completion Percentage for 10/11 FY

Total Funding | Total Amount | % Budget | Project Budgeted Funding Source Estimated
Appropriated of Funding | Expended through: Project
Expended Design, Milestone Phase
Construction, Completed at
or Other 06/30/12
WBS No. Project Title/Description
589R880200 | Co. Serv. Area 18 Digitized Map 20,544 0 0% Construction CSA 18 Reserves Design
RIGHT OF WAY
300180 |Main Street Br @ Santa Rosa Ck 4,076,094 21,131 1% Construction Prop 1B, Fed Aid, Road Fund|  Partial Right of Way,
AD-15
300369  |Flood Ctrl Zone 3 Rodriguez Waterline Xing 540,194 33,466 6%| Partial Construction Outside Agencies|  Partial AD-15
300463 |Co. Serv. Area 16-Wtr State Water Turnout 379,078 483 0% Construction CSA 16 Reserves|  Partial AD-15
CONSTRUCTION
Nipomo RIF, Fed and State
300142 |Willow Road Interchange 14,356,938 1,093,372 8% Construction Aid Partial Const
300153  |San Simeon Ck Br, 3.6 Mi E of Hwy 1,727,430 646,741 37% Env Mitigation Fed HBP, Road Fund Const
300154  |San Simeon Ck Br, 2.6 Mi E of Hwy 1,454,730 515,513 35% Env Mitigation Fed HBP, Road Fund Const
300349  |Avila Beach Dr/1st St Traffic Signal 57,947 1,608 3% Construction Diablo Mitigation Funds Const
300388 |Mission St Enhancement Phase IlI 273,916 75,505 28% Construction Community Dev. Block Grant Const
300359 |14th RR Ped Xing San Miguel 100,000 28,171 28% Construction USHA Const
300360 |Price Cyn Rd Br-Edna (UPRR) Overhd 2,571,384 39,175 2% Construction Fed HBP, Road Fund Partial Const
300361 |Price Cyn Rd Br-West Corral de Piedra 2,400,504 45,482 2% Construction Fed HBP, Road Fund Partial Const
300411 |State Water CVP-SCADA System Renovation 50,878 12,713 25% Construction Water Sales Revenue Const
300417 |A/C Overlay Willow Road 1,594,126 17 486 1% Construction Prop 1B Const
300422 |A/C Overlay 10-11 229,374 594 0% Construction Road Fund Const
300425 |ADA Ramp Construction 2011 30,000 15,621 52% Construction Road Fund Const
Grants, Mitigation Funds and
300428 |Ferrasci Road Creek Crossing 1,224,277 418,700 34% Construction Road Fund Const
300435 |Maria Vista Estates Onsite Improvements 1,500,917 9,163 1% Construction Performance Bond Proceeds Partial Const
300448  |Los Osos Wastewater Project 164,198,593 655,139 0%|  Construction | USDAand SRF Loans/Grants|  Partial Const
300449 | Templeton Road Guardrail 55,287 5,741 10% Construction Road Fund Const
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Appropriated of Funding | Expended through: Project
Expended Design, Milestone Phase
Construction, Completed at
or Other 06/30/12
WBS No. Project Title/Description 0-10%
300450  |Nipomo Lighting Haystack Bridge Lights 70,000 1,373 2% Construction Nipomo Ltg Reserves|  Partial Const
300459  |Naci Water Proj Modification of Fiber Optic Pullboxes 183,018 0 0% Construction Nacimiento Water Sales Const
300460  |Flood Cntrl Zn 3 WTP Chemical Containment Imp 65,000 0 0% Construction Outside Agencies Partial Const
300462  |Flood Cntrl Zn 3 Sample Station Reloc Avila Beach 15,000 9,019 60% Construction Outside Agencies Const
300466 | ADA Ramp Construction 2012 30,000 0 0% Construction Road Fund Partial Const
300467 |A/C Overlay 11-12 2,306,852 0 0% Construction Road Fund Partial Const
320026 |Co. Ops. Ctr. Waterline Connection to CMC 723,275 313,006 43% Construction General Fund Const
535R155711|Salinas Dam Booster Pump Station Upgrade 1,152,295 23,340 2% Construction Outside Agency Const
CSA 1 Revenues and
575R600102 |Co. Serv. Area 1 Galaxy Park Pump Control Panel 25,000 0 0% Construction Reserves Partial Const
ENVIRONMENTAL MITIGATION
Nipomo 1 RIF, General Fund
300129 |Willow Rd Extension 4,879,010 850,316 17% Env Mitigation Loan| Partial Env Mit
300353 |Harmony Valley Rd Left Turn Channel Imp 281,705 0 0%  Env Mitigation State STIP|  Partial Env Mit
ON HOLD

300140 |Southland On-Ramp 175,000 0 0% On Hold Nipomo 1 RIF On Hold
300147  |Tefft Street & Hwy 101 Ramp Relocation 0 0 0% N/A N/A On Hold
300223  |Buckley Rd TWLTL Santa Fe to Thread 0 0 0% N/A N/A On Hold
300279 |Co. Serv. Area 10-A New Storage Tank 21,501 5,459 25%|  Partial Pre Eng Reserves On Hold
300289  |South Frontage Road Construction 0 0 0% N/A N/A On Hold
300321  |Channel & Left Turn Ln Los Berros/Thompson 148,585 0 0% Permitting Nipomo 2 RIF On Hold
300348 |LTL on Nacimiento Lake Dr @ Adelaide Rd 82,750 0 0% AD-15 Nacimiento RIF On Hold
300352  |Orcutt Rd Widen & Vert. Curve Corr. 0 0 0% N/A N/A On Hold
300364 |San Luis Bay Dr. Interchange Imp. 197,188 0 0% Design Avila RIF On Hold
300368 |Co. Serv. Area 16-Wtr Repl Water Main on Ctr 22,492 0 0%|  Env Document Reserves On Hold
300380 |Orchard Ave Two Way LTL s/o Southland 0 0 0% N/A N/A On Hold
300384 |Los Berros at Dale Left Turn Lane 0 0 0% N/A N/A On Hold
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300393  |Main Street Storm Drain 0 0 0% N/A N/A On Hold
300399 |Changeable Message Signs on 101 & 227 167,611 0 0% Construction State Aid On Hold
300415  |Pomeroy Rd & Augusta 198,131 10 0%| Partial Utility Coord Pomeroy RIF On Hold
300431  |Davenport Creek Rd @ Davenport Creek 304 0 0% N/A N/A On Hold

Additional Comments or Explanation

AD-15: Public Works Department Procedural Memorandum reference number for advertising, bidding, and awarding public work construction contracts.
N/A (Not Applicable): Projects with no budget or projects that do not conform to our standard project phases.
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